CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:
FY 2005 President's Budget ($M) February 2004

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Shipbuilding and Conversion, Navy BLI - 201700 SSGN CONVERSION

PRIOR YEARY FY2003 | FY2004 | FY2005 |[FY2006| FY2007 | FY2008 | FY2009 TO COMPLETHTOTAL PROGRAM
QUANTITY 2 1 1 4
End Cost 2061.7 540.3 677.8 3279.8
Less Advance Procurement 835.5 177.5 208.2 1221.1
Less Subsequent funding 815.1 254.6 255.0 1324.8
Plus Full Funding 815.1 254.6| 255.0 1069.8
Full Funding TOA 411.1 923.4 469.2| 255.0 2058.7
Plus Advance Procurement 353.7 584.6 234.7 48.0 1221.1
Total Obligational Authority 353.7| 995.7 | 1158.1 517.2 | 255.0 356.6
Plus Outfitting and Post Delivery 0.7 2.4 4.8 7.2 6.7 6.4 28.2
Total 353.7| 996.4 | 1160.6 522.0 | 262.2 6.7 6.4 384.8
Unit Cost (Ave. End Cost) 1030.9 540.3 677.8 820.0

Note: The conversion of SSBNs to SSGNs creates a unique situation concerning battle force ship count. Following offload of their strategic
weapons, SSBNs are no longer counted as strategic assets. However, since they are not inactivated, they must still be counted. Navy designates

these ships as SSGNs following their strategic weapons offload. Therefore, for purposes of ship count, there are two SSGNs in FY03 and two more

in FY04.

A. MISSION: Covert striking power against targets ashore; the capability to establish covertly an expeditionary force on land. Working both independently and
with a battle group/other ships, the OHIO Class SSGN will have the endurance and payload to prepare the battle space and to continue to project maritime

power throughout a conflict.
Characteristics:

Hull

Length overall 560'
Beam 42'
Displacement 18750
Draft 36'
Armament:

Torpedo Tubes

Multiple All-Up Round Canisters
for Vertical Launch Tomahawk

DDS and ASDS Host Capability

DD Form 2454, JUL 88

Production Status:

Contract Plans Conversion contract
Award Planned (Month) Oct-05
Months to Complete
a) Award to Delivery 24
b) Construction Start to Delivery 24
Commissioning Date NA
Completion of
Fitting-Out Oct-07

Major Electronics:

Attack Weapons Control System for Tomahawk
AN/WSN-7 Ring Laser Gyro Navigator
Common Submarine Radio Room

Tactical Information Distribution System
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CLASSIFICATION EXHIBIT P-5
FY 2005 President's Budget
APPROPRIATION: SHIPBUILDING AND February 2004

CONVERSION, NAVY WEAPONS SYSTEM COST ANALYSIS (EXHIBIT P-5)

BUDGET ACTIVIT 2 P-1 ITEM NOMENCLATURE: SSGN SUBHEAD: H207/H208
OTHER WARSHIPS

FY 2003 FY 2004 FY 2005
ELEMENTS OF COST QTY TOT COST QTY TOT COST QTY TOT COST
PLANS 2 586,594 1 10,575 1 12,765
BASIC 1,067,347 413,796 551,496
CHANGE ORDERS 49,076 21,080 20,763
ELECTRONICS 54,807 29,223 25,947
PROPULSION EQUIPMENT 112,000 0 0
ORDNANCE 182,183 63,380 65,264
HM&E 9,721 2,252 1,543
OTHER 0 0 0
TOTAL SHIP ESTIMATE 2,061,729 540,306 677,778
LESS AP FY02 340,699 12,910 108
LESS AP FY03 494,773 67,210 22,651
LESS AP FY04 97,342 137,399
LESS AP FY05 48,000
LESS SUB FF FY04 815,150
LESS SUB FF FY05 254,605
LESS SUB FF FY06 255,000
PLUS FF FY04 815,150
PLUS FF FY05 254,605
PLUS FF FY06
NET P-1 LINE ITEM 411,107 923,388 469,226
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CLASSIFICATION

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimate - Basic/Escalation

Ship Type: SSGN

Design Schedule: Start/lssue Complete/Response
Issue Date for TLR MAY 00 SEP 02

Issue Date for TLS JUN 01 DEC 01

Preliminary Design OCT 00 SEP 02

Contract Design N/A N/A

Detail Design SEP 02 DEC 04

Request for Proposals APR 03 JUL 03

Design Agent Electric Boat

Classification of Cost Estimate C

Basic Construction/Conversion

A. Award Date NOV 03

B. Contract Type and Share Lin¢ Cost Plus Incentive Fee
30/70 Below Target Cost
70/30 - 106% of Target Cost
40/60 over 106% of Target Cost
min fee 7%
max fee 16%

Escalation N/A
Base Date

Escalation Target Date

Escalation Termination Date

Escalation Requirement ($K)
Labor/Material Split

Allowable Overhead Rate

Other Basic (Reserves/Miscellaneous)

Iltem
Item
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Reissue Complete/Response

EXHIBIT P-5B
FY 2005 President's Budget
February 2004
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CLASSIFICATION

SHIPBUILDING AND CONVERSION, NAVY

SHIP PRODUCTION SCHEDULE

EXHIBIT P-27

FY 2005 President's Budget

February 2004
SHIP FISCAL YEAR ONTRACT/PROJECT AWARI ‘TART OF CONSTRUCTIOI DELIVERY
TYPE SHIPBUILDER AUTHORIZED ERO CONV ERO CONV DATE
SSGN 726 Puget Sound NSY/Electric Boat 2003 Nov-02 Nov-03 Nov-02 Nov-03 Nov-05
SSGN 728 lorfolk Naval Shipyard/ Electric Boat 2003 Aug-03 Mar-04 Aug-03 Apr-04 Apr-06
SSGN 727 Puget Sound NSY/Electric Boat 2004 Mar-04 Oct-04 Mar-04 Oct-04 Oct-06
SSGN 729 lorfolk Naval Shipyard/ Electric Boat 2005 Mar-05 Oct-05 Mar-05 Oct-05 Oct-07

Fiscal Year Authorized is based on ERO schedule
Contract Award/Start of construction/Delivery Date based on conversion schedule
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SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

Ship Type:
TRIDENT SSGN CLASS
QTY

ELECTRONICS EQUIPMENT

a. P-35 ltems
1. Common Submarine Radio Room 2 Shipsets
Subtotal

b. Major Items
1. Universal Modular Masts 2 Shipsets
2. Tactical Integrated Digital System 2 Shipsets
3. AN/WSN-7 2 Shipsets
4. Data Processing System 2 Shipsets
5. OK-542 Handling System
Subtotal

c. Other
1. AN/BQN-17 Secure Fathometer 2 Shipsets
2. Global Command & Control System 2 Shipsets
3. D5 DD-2 Depth Detector
4. System Integration
5. Interior Communications/Data Transfer Sys' 2 Shipsets
6. Navy Tactical Command Support Systems 2 Shipsets
7. Monitoring Sub-system

Subtotal

TOTAL ELECTRONICS

(Dollars in Thousands)

FY 03
TOT COST

28,202
28,202

7,200
4,751
4,029
4,936

20,916
1,361
2,312

819
150
800
246
5,689

54,807
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oTY

1 Shipset

1 Shipset
1 Shipset
1 Shipset
1 Shipset
1 Shipset

1 Shipset
1 Shipset

1 Shipset
1 Shipset

EXHIBIT P-8A
FY 2005 President's Budget
February 2004

FY 04 FY 05
TOT COST QTY TOT COST
13,501 1 Shipset 13,515
13,501 13,515
3,625 1 Shipset 3,883
2,149 1 Shipset 2,118
1,673 1 Shipset 1,613
613 1 Shipset 658

4,192

12,251 8,272
710 1 Shipset 710
1,033 1 Shipset 1,033
1 Shipset 354
1,381 1,251
75 1 Shipset 540
150 1 Shipset 150
123 123
3,471 4,160
29,223 25,947
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Ship Type:

TRIDENT SSGN CLASS

ORDNANCE
a. P-35 Items
1. MAC
2. AWCS
Subtotal
b. Major Items
c. Other
TOTAL ORDNANCE

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimates - Major Equipment
(Dollars in Thousands)

EXHIBIT P-8A

FY 2005 President's Budget

FY 03 FY 04 FY 05
QTY TOT COST QTY TOT COST QTY TOT COST
2 Shipset: 92,308 1 Shipset 32,645 1 Shipset 32,944
2 Shipsets 89,875 1 Shipset 30,735 1 Shipset 32,319
182,183 63,380 65,264
182,183 63,380 65,264
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February 2004



